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Changes Withdrawn Rejected Deferred

CCR 433-0183 R1 Increase Spacecraft Power Capability for the LAT X
Deferred pending resolution of PRU reliability.

CCR 433-0190 Slews per Orbit X

Change the second sentence in Section 3.4.1.7, Slews per 
Orbit as follows: "A hHigh-effort slews areis defined as any 
nominal point-to-point slews, yaw flips, transitions between 
Sky Survey and Pointed Observation Modes, and Earth 
limb tracking."  

CCR 433-0193 Change dwell time for Tvac in Spacecraft MAR X

CCR 433-0200 Baseline Ground Sys Requirements Document-Rev A X

The CCB approved the changes that were suggested in the 
comments section of the GLAST CM system for this CCR.  
The CCB modified the signature page to replace instances 
of contractor signatures with Government lead signatures 
and correct spelling for Jack Leibee.  Also, removed 
specific call-out of launch date in the document.

CCR 433-0203 Rebaseline GLAST Operations Concept Document-Rev A X

The CCB approved the changes that were suggested in the 
comments section of the GLAST CM system for this CCR.  
The CCB modified the signature page to replace instances 
of contractor signatures with Government lead signatures.

CCR 433-0204 Update the LAT Quasi-Static Limit Load Factors X
Note: Spectrum Astro should be designing the flexures as 
flight parts and using loads from CLA, not designing them 
for LAT test conditions.

CCR 433-0206 Update the Delivery dates of the EMI CDRLs (DIDs J & K) X

CCR 433-0207 Add the LAT-SC Radiator Interface Pad Size to the LAT-SC 
IRD X

CCR 433-0209 Add Lessons Learned & Metric Units Policy to the SEMP X
Add the following document to Section 1.2 Applicable 
Documents: NPD 8010.2, Use of the Metric System of 
Measurement in NASA Programs"

CCR 433-0212 Delete CE101, CS101, and RE102 from 19 GHz to 40 Ghz X

CCR 433-0213 Increase the SSR Storage Capacity from 96 Gb to 160 Gb 
(base 2) X
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CCR 433-0205 Add Spacecraft Component Test Requirements to the 
EMI Rqmts Doc X

CCR 433-0211 Modification of the Delivery Date of LAT to the Spacecraft 
Integration X

                                                                             

Other CCR Activity

GLAST Project CCB Chairman Approval:      _Original Signed_______________________________                Date: 12/19/03________________
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